
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/12/2001

ESTIMATE SUMMARY 08:04:48

CONTID: C11951         ESTIMATE NO: 0030 PROG 1994

PCN: 11951-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25/US36 HOV, PHASE IV PERCENT TIME:

PROJECT NO: SP 0253-153                   

I25/US36 HOV, PHASE IV

NAME OF ROAD: US36

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2001 DATE TIME STARTED 12/07/1998

9002 N. MOORE RD. DATE LET 10/29/1998 DATE WORK BEGAN 12/07/1998

 DATE AWARDED 11/03/1998 DATE TIME STOPPED 07/20/2001

 DATE CONTRACT EXECUTED 11/03/1998 DATE ACCEPTED 07/20/2001

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 12/07/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,254,489.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 17,804,597.86 NON-PARTICIPATING 527,284.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-42,075.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.38

CALENDAR DAYS

CALENDAR DAYS

97.23%

588,183.99

527,284.09

485,208.15

485,208.15

$

$

$

$

190,141.15

20,476,164.34

20,666,305.49

0.00

20,666,305.49

-267,068.97

267,068.97

20,666,305.49

0.00

AMOUNT DUE 20,666,305.49 485,208.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 485,208.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

906.0 TIME ALLOW: 960

ORIG TIME ALLOW: 700



CONTID: C11951         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

29,703.17000 29,703.171.000

0.00

0010 REMOVAL OF STRUCTURE 31.000

0.000

202-00001  
 

31.000

EACH

823.44000 25,526.6431.000

0.00

0015 *REMOVAL OF TREE 142.000

0.000

202-00010  
 

142.000

EACH

189.58000 26,920.36142.000

0.00

0020 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

1,529.24000 1,529.241.000

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 271.220

0.000

202-00026  
 

271.200

M2  

13.89000 3,767.25271.220

0.00

0030 REMOVAL OF RIPRAP 24.000

0.000

202-00027  
 

24.000

M2  

54.70000 1,312.8024.000

0.00

0035 REMOVAL OF PIPE 454.300

0.000

202-00035  
 

454.000

M   

32.28000 14,664.80454.300

0.00

0040 REMOVAL OF END SECTION 5.000

0.000

202-00037  
 

5.000

EACH

534.74000 2,673.705.000

0.00

0045 *REMOVAL OF DELINEATOR 75.000

0.000

202-00090  
 

75.000

EACH

5.35000 401.2575.000

0.00

0050 REMOVAL OF MEDIAN COVER 717.410

0.000

202-00195  
 

717.000

M2  

11.14000 7,991.95717.410

0.00

0055 REMOVAL OF CURB 921.400

0.000

202-00201  
 

921.000

M   

3.28000 3,022.19921.400

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GUTTER 51.800

0.000

202-00202  
 

52.000

M   

10.06000 521.1151.800

0.00

0065 REMOVAL OF CURB AND GUTTER 696.000

0.000

202-00203  
 

696.000

M   

11.05000 7,690.80696.000

0.00

0070 REMOVAL OF CURB, GUTTER AND SIDEWALK 431.400

0.000

202-00204  
 

431.000

M   

18.47000 7,967.96431.400

0.00

0075 *REMOVAL OF ASPHALT MAT 77,956.680

0.000

202-00220  
 

77,956.700

M2  

1.64000 127,848.9677,956.680

0.00

0080 *REMOVAL OF PAVEMENT MARKING 1,791.620

435.040

202-00250  
 

2,284.500

M2  

23.02000 51,257.712,226.660

10,014.62

0085 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0090 *REMOVAL OF OVERHEAD SIGN STRUCTURE 6.000

0.000

202-00805  
 

6.000

EACH

4,277.90000 25,667.406.000

0.00

0095 *REMOVAL OF GROUND SIGN 57.000

0.000

202-00810  
 

57.000

EACH

74.86000 4,267.0257.000

0.00

0100 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

748.63000 1,497.262.000

0.00

0105 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

4,812.64000 4,812.641.000

0.00

0110 *REMOVAL OF FENCE 2,012.200

0.000

202-01000  
 

2,012.000

M   

14.97000 30,122.632,012.200

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF SOUND BARRIER FENCE 3,353.500

0.000

202-01020  
 

3,354.000

M   

24.37000 81,724.803,353.500

0.00

0120 *REMOVAL OF GUARDRAIL TYPE 3 1,681.300

0.000

202-01130  
 

1,681.000

M   

7.65000 12,861.951,681.300

0.00

0125 REMOVAL OF GUARDRAIL TYPE 4 2,786.010

0.000

202-01140  
 

2,786.000

M   

26.64000 74,219.312,786.010

0.00

0130 *REMOVAL OF END ANCHORAGE 28.000

0.000

202-01300  
 

28.000

EACH

160.42000 4,491.7628.000

0.00

0135 PLUG STRUCTURE 6.000

0.000

202-04000  
 

6.000

EACH

427.79000 2,566.746.000

0.00

0140 PLUG CULVERT 5.000

0.000

202-04001  
 

5.000

EACH

2,887.58000 14,437.905.000

0.00

0145 CLEAN VALVE BOX 1.000

0.000

202-04005  
 

6.000

EACH

299.45000 299.451.000

0.00

0150 *SANDBLASTING 1,168.220

337.040

202-05150  
 

1,507.300

M2  

5.78000 8,700.401,505.260

1,948.09

0155 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 76,651.900

0.000

203-00060  
 

76,652.000

M3  

4.75000 364,096.5376,651.900

0.00

0160 POTHOLING 112.000

0.000

203-01597  
 

112.000

HOUR

156.70000 17,550.40112.000

0.00

0165 STRUCTURE EXCAVATION 631.800

0.000

206-00000  
 

632.000

M3  

4.34000 2,742.01631.800

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STRUCTURE BACKFILL (CLASS 1) 117.000

0.000

206-00100  
 

117.000

M3  

19.86000 2,323.62117.000

0.00

0175 TOPSOIL 715.000

0.000

207-00205  
 

2,054.000

M3  

21.56000 15,415.40715.000

0.00

0180 EROSION BALES (WEED FREE) 218.000

100.000

208-00011  
 

318.000

EACH

23.53000 7,482.54318.000

2,353.00

0185 SILT FENCE 249.300

0.000

208-00020  
 

249.000

M   

3.21000 800.25249.300

0.00

0190 SEDIMENT REMOVAL AND DISPOSAL 73.900

0.000

208-00110  
 

74.000

M3  

32.82000 2,425.4073.900

0.00

0195 EROSION CONTROL SUPERVISOR 0.750

0.225

208-00200  
 

1.000

L S 

14,113.65000 13,760.810.975

3,175.57

0200 *RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

2,861.91000 2,861.911.000

0.00

0205 *RESET GROUND SIGN 33.000

0.000

210-00810  
 

34.000

EACH

160.42000 5,293.8633.000

0.00

0210 *RESET SIGN PANEL 11.000

5.000

210-00815  
 

16.000

EACH

748.63000 11,978.0816.000

3,743.15

0215 *RESET TRAFFIC SIGNAL HEAD 18.000

0.000

210-00831  
 

18.000

EACH

1,283.37000 23,100.6618.000

0.00

0220 *RESET PEDESTRIAN SIGNAL HEAD 8.000

0.000

210-00865  
 

8.000

EACH

748.63000 5,989.048.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

210-00866  
 

2.000

EACH

534.74000 1,069.482.000

0.00

0230 *RESET CHAIN LINK FENCE 251.700

0.000

210-01050  
 

252.000

M   

46.79000 11,777.04251.700

0.00

0235 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

0.000

M   

18.98000 0.000.000

0.00

0240 ADJUST MANHOLE 3.000

0.000

210-04010  
 

3.000

EACH

299.45000 898.353.000

0.00

0245 MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

802.11000 3,208.444.000

0.00

0250 ADJUST VALVE BOX 7.000

0.000

210-04050  
 

7.000

EACH

106.95000 748.657.000

0.00

0255 *SEEDING (NATIVE) 0.840

1.220

212-00006  
 

2.060

HA  

1,782.81000 3,672.592.060

2,175.03

0260 *MULCHING (WEED FREE HAY) 0.840

1.220

213-00002  
 

2.060

HA  

2,513.27000 5,177.342.060

3,066.19

0265 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.700

0.000

250-00010  
 

1.000

L S 

2,138.95000 1,497.270.700

0.00

0270 MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

49.33000 0.000.000

0.00

0275 HEALTH AND SAFETY OFFICER 55.500

0.000

250-00110  
 

56.000

HOUR

71.26000 3,954.9355.500

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 AGGREGATE BASE COURSE (CLASS 6) 23,944.370

0.000

304-06000  
 

23,944.370

T   

13.11000 313,910.6923,944.370

0.00

0281 ADDED ITEM (DOLLAR)/ PRICE RED. (OVERWEIGHT LOAD) A BC 
CL 6

-832.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -832.00-832.000

0.00

0285 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,563.740

0.000

403-00720  
 

2,563.750

T   

150.18000 385,022.472,563.740

0.00

0290 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 
64-22) 

14,308.140

0.000

403-34354  
 

14,308.140

T   

33.15000 474,314.8414,308.140

0.00

0295 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

2,996.380

959.500

403-35345  
 

3,955.880

T   

48.66000 192,493.123,955.880

46,689.27

0296 ADDED ITEM (DOLLAR)/ ADDED ITEM 900 (DOLLAR)-PRICE 
REDUCTION-ASPHALT BINDER

0.000

0.000

900-00006  
 

-1,423.170

DOL 

1.00000 0.000.000

0.00

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,211.370

0.000

411-10255  
 

8,211.000

L   

0.43000 3,530.898,211.370

0.00

0305 *CONCRETE PAVEMENT (150 MM) 287.290

0.000

412-00600  
 

287.300

M2  

58.82000 16,898.40287.290

0.00

0310 *CONCRETE PAVEMENT (275 MM) 84,814.000

0.000

412-01100  
 

86,962.400

M2  

40.34000 3,421,396.7684,814.000

0.00

0315 *DRILLED CAISSON (750 MM) 98.900

0.000

503-00030  
 

99.000

M   

344.00000 34,021.6098.900

0.00

0320 *DRILLED CAISSON (900 MM) 4.800

0.000

503-00036  
 

10.000

M   

672.00000 3,225.604.800

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRILLED CAISSON (1072 MM) 12.300

0.000

503-00043  
 

18.000

M   

679.00000 8,351.7012.300

0.00

0330 *DRILLED CAISSON (1222 MM) 29.300

0.000

503-00049  
 

45.000

M   

626.00000 18,341.8029.300

0.00

0335 CONCRETE SLOPE AND DITCH PAVING 420.570

1.360

507-00000  
 

415.900

M3  

312.02000 131,650.60421.930

424.35

0336 CONC S AND D PAVE (REINF) ADDED ROADWAY CATEGORY 83.600

0.000

507-00100  
 

83.600

M3  

326.01000 27,254.4483.600

0.00

0340 GROUTED RUBBLE SLOPE AND DITCH PAVING 44.640

0.000

507-00300  
 

44.600

M3  

388.92000 17,361.3944.640

0.00

0345 *STRUCTURAL CONCRETE COATING 10,430.020

4,281.560

601-40300  
 

13,669.300

M2  

6.75000 99,303.1714,711.580

28,900.53

0350 *375 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

0.000

M   

124.06000 0.000.000

0.00

0355 *450 MM REINFORCED CONCRETE PIPE 923.670

0.000

603-01180  
 

947.000

M   

129.41000 119,532.13923.670

0.00

0360 *600 MM REINFORCED CONCRETE PIPE 646.240

0.000

603-01240  
 

650.000

M   

162.56000 105,052.77646.240

0.00

0365 *1200 MM REINFORCED CONCRETE PIPE 583.200

0.000

603-01480  
 

583.000

M   

334.75000 195,226.20583.200

0.00

0370 *1500 MM REINFORCED CONCRETE PIPE 59.800

0.000

603-01600  
 

53.000

M   

567.89000 33,959.8259.800

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *2100 MM REINFORCED CONCRETE PIPE 705.200

0.000

603-01840  
 

705.200

M   

897.29000 632,768.91705.200

0.00

0380 *2400 MM REINFORCED CONCRETE PIPE 83.000

0.000

603-01960  
 

83.000

M   

1,325.08000 109,981.6483.000

0.00

0385 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL  38.900

0.000

603-02240  
 

39.000

M   

199.99000 7,779.6138.900

0.00

0390 *INLET TYPE C (2 M) 7.000

0.000

604-00305  
 

7.000

EACH

1,932.54000 13,527.787.000

0.00

0395 *INLET SPECIAL 3.000

0.000

604-19000  
 

3.000

EACH

51,773.28000 155,319.843.000

0.00

0400 *INLET TYPE R  L 1.5 (2 M) 8.000

0.000

604-19105  
 

9.000

EACH

2,352.84000 18,822.728.000

0.00

0405 *INLET TYPE R  L 1.5 (4 M) 0.900

0.000

604-19110  
 

1.000

EACH

3,495.04000 3,145.540.900

0.00

0410 *INLET TYPE R  L 1.5 (5 M) 2.000

0.000

604-19115  
 

2.000

EACH

4,384.85000 8,769.702.000

0.00

0415 *VANE GRATE INLET (2 M) 35.000

0.000

604-25005  
 

35.000

EACH

2,304.72000 80,665.2035.000

0.00

0420 *VANE GRATE INLET (4 M) 2.000

0.000

604-25010  
 

2.000

EACH

3,486.49000 6,972.982.000

0.00

0425 *VANE GRATE INLET (DOUBLE) (2 M) 0.000

0.000

604-26005  
 

0.000

EACH

3,518.57000 0.000.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *MANHOLE SLAB BASE (4 M) 7.000

0.000

604-30010  
 

7.000

EACH

3,342.11000 23,394.777.000

0.00

0435 *MANHOLE T-BASE (4 M) 6.000

0.000

604-32010  
 

6.000

EACH

4,359.18000 26,155.086.000

0.00

0440 *MANHOLE T-BASE (6 M) 3.000

0.000

604-32020  
 

3.000

EACH

4,641.52000 13,924.563.000

0.00

0445 *MANHOLE T-BASE (8 M) 4.000

0.000

604-32025  
 

4.000

EACH

5,431.86000 21,727.444.000

0.00

0450 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 248.100

0.000

606-00301  
 

248.000

M   

42.51000 10,546.73248.100

0.00

0455 *GUARDRAIL TYPE 4 (STYLE CA) 1,620.000

389.500

606-00420  
 

2,042.000

M   

98.39000 197,714.712,009.500

38,322.91

0460 *GUARDRAIL TYPE 4 (STYLE CL-HOV) (SPECIAL) 1,336.100

0.000

606-00487  
 

1,336.000

M   

310.15000 414,391.421,336.100

0.00

0465 *END ANCHORAGE TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

1,021.35000 5,106.755.000

0.00

0470 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000

0.000

606-02001  
 

6.000

EACH

1,657.69000 9,946.146.000

0.00

0475 *FENCE (TEMPORARY) 392.000

0.000

607-11580  
 

392.000

M   

6.74000 2,642.08392.000

0.00

0480 *CONCRETE SIDEWALK (150 MM) 1,294.930

0.000

608-00006  
 

1,294.900

M2  

36.36000 47,083.651,294.930

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *CONCRETE CURB RAMP 100.850

0.000

608-00010  
 

100.900

M2  

39.57000 3,990.63100.850

0.00

0490 *CURB AND GUTTER TYPE 2 (SECTION I-B) 513.800

0.000

609-21010  
 

514.000

M   

34.76000 17,859.69513.800

0.00

0495 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,011.500

0.000

609-21020  
 

1,012.000

M   

37.43000 37,860.451,011.500

0.00

0500 *MEDIAN COVER MATERIAL (CONCRETE) 748.100

0.000

610-00030  
 

747.800

M2  

36.36000 27,200.92748.100

0.00

0505 *DELINEATOR (TYPE I) 11.000

137.000

612-00001  
 

206.000

EACH

12.83000 1,898.84148.000

1,757.71

0510 *DELINEATOR (TYPE II) 0.000

2.000

612-00002  
 

2.000

EACH

13.90000 27.802.000

27.80

0515 *DELINEATOR (TYPE III) 0.000

2.000

612-00003  
 

2.000

EACH

14.97000 29.942.000

29.94

0520 *19 MM ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

M   

14.97000 0.000.000

0.00

0525 *50 MM ELECTRICAL CONDUIT 81.100

-0.100

613-00200  
 

81.000

M   

35.93000 2,910.3381.000

-3.59

0530 *75 MM ELECTRICAL CONDUIT 1,864.800

0.200

613-00300  
 

1,865.000

M   

71.65000 133,627.251,865.000

14.33

0535 *50 MM ELECTRICAL CONDUIT (PLASTIC) 665.500

0.500

613-01200  
 

666.000

M   

22.99000 15,311.34666.000

11.50
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,013.100

-0.100

613-01300  
 

1,013.000

M   

37.43000 37,916.591,013.000

-3.74

0545 *WIRING 0.500

0.500

613-10000  
 

1.000

L S 

33,153.72000 33,153.721.000

16,576.86

0550 *LIGHT STANDARD STEEL (21.3 METER) 18.000

0.000

613-32700  
 

18.000

EACH

4,491.79000 80,852.2218.000

0.00

0555 *SECONDARY SERVICE PEDESTAL 2.000

0.000

613-50150  
 

2.000

EACH

534.74000 1,069.482.000

0.00

0560 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 72.000

0.000

613-70400  
 

72.000

EACH

1,176.42000 84,702.2472.000

0.00

0565 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (25 0 WATT) 4.000

0.000

613-72250  
 

4.000

EACH

1,604.21000 6,416.844.000

0.00

0570 *SIGN PANEL (CLASS I) 32.390

5.490

614-00011  
 

38.300

M2  

206.94000 7,838.8937.880

1,136.10

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C11951         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 11951-BID    ESTIMATE RUN

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE SIGN PANELS 1,066.810

-1,066.810DOL 

1.00000 0.000.000

-1,066.81

0575 *SIGN PANEL (CLASS II) 29.810

13.030

614-00012  
 

49.000

M2  

230.20000 9,861.7742.840

2,999.51

0575 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE SIGN PANELS 2,384.130

-2,384.130DOL 

1.00000 0.000.000

-2,384.13

0580 *SIGN PANEL (CLASS III) 92.240

72.600

614-00013  
 

164.800

M2  

241.70000 39,841.83164.840

17,547.42
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *TIMBER SIGN POST 140X140 MM 203.900

15.100

614-00066  
 

224.000

M   

42.78000 9,368.82219.000

645.98

0590 *STEEL SIGN POST (U-2) 0.000

15.850

614-00200  
 

16.000

M   

36.36000 576.3115.850

576.31

0595 *STEEL SIGN POST (S 75X8.0) 0.000

19.300

614-00357  
 

24.000

M   

87.70000 1,692.6119.300

1,692.61

0600 *STEEL SIGN POST (S 75X11) 0.000

6.100

614-00375  
 

6.000

M   

87.91000 536.256.100

536.25

0605 *STEEL SIGN POST (S 130X15) 0.000

3.800

614-00510  
 

4.000

M   

104.81000 398.283.800

398.28

0610 *STEEL SIGN POST (W 200X27) 10.800

11.200

614-00818  
 

11.000

M   

140.10000 3,082.2022.000

1,569.12

0615 *STEEL SIGN POST (W 250X33) 12.100

0.000

614-01022  
 

12.000

M   

158.28000 1,915.1912.100

0.00

0620 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

695.16000 1,390.322.000

0.00

0625 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

962.53000 1,925.062.000

0.00

0630 *MODIFICATION OF SIGN LEGEND 1.000

0.000

614-07100  
 

1.000

L S 

1,069.47000 1,069.471.000

0.00

0635 *SIGN BRIDGE STRUCTURE (11 TO LESS THAN 13 METE R 
FRAME) 

1.000

0.000

614-10440  
 

1.000

EACH

23,849.29000 23,849.291.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 
FRAME) 

1.000

0.000

614-10650  
 

1.000

EACH

30,266.14000 30,266.141.000

0.00

0645 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 
FRAME) 

1.000

0.000

614-10750  
 

1.000

EACH

37,752.46000 37,752.461.000

0.00

0650 *SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METE R 
FRAME) 

1.000

0.000

614-10850  
 

1.000

EACH

35,827.41000 35,827.411.000

0.00

0655 *BALANCED BUTTERFLY STRUCTURE 0.000

3.000

614-30100  
 

3.000

EACH

19,892.23000 59,676.693.000

59,676.69

0655 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 3.000

-3.000EACH

11,300.00000 0.000.000

-33,900.00

0660 *PEDESTRIAN SIGNAL FACE (400) 4.000

0.000

614-70117  
 

4.000

EACH

844.89000 3,379.564.000

0.00

0665 *TRAFFIC SIGNAL FACE (300-300-300) 6.000

0.000

614-70336  
 

6.000

EACH

1,925.05000 11,550.306.000

0.00

0670 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 2.000

0.000

614-70560  
 

2.000

EACH

2,138.95000 4,277.902.000

0.00

0675 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

2,887.58000 5,775.162.000

0.00

0680 *FIRE PREEMPTION UNIT 2.000

0.000

614-72864  
 

2.000

EACH

4,572.01000 9,144.022.000

0.00

0685 *LOOP DETECTOR WIRE 676.100

-0.100

614-72875  
 

676.000

M   

8.02000 5,421.52676.000

-0.80
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 18.000

0.000

614-72882  
 

18.000

EACH

304.80000 5,486.4018.000

0.00

0695 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

0.000

614-81010  
 

2.000

EACH

12,566.33000 25,132.662.000

0.00

0700 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000

0.000

614-81020  
 

2.000

EACH

13,609.07000 27,218.142.000

0.00

0705 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000

0.000

614-84000  
 

4.000

EACH

1,844.84000 7,379.364.000

0.00

0710 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

7,432.85000 14,865.702.000

0.00

0715 *DN250 DUCTILE IRON PIPE 41.000

0.000

619-06100  
 

41.000

M   

121.92000 4,998.7241.000

0.00

0720 DN600 WELDED STEEL PIPE 51.750

0.000

619-10240  
 

52.000

M   

240.63000 12,452.6051.750

0.00

0725 *DN200 PLASTIC PIPE 119.000

0.000

619-50640  
 

119.000

M   

122.99000 14,635.81119.000

0.00

0730 *CONSTRUCTION SURVEYING 0.975

0.000

625-00000  
 

1.000

L S 

119,781.19000 116,786.660.975

0.00

0735 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

700,000.00000 700,000.001.000

0.00

0740 *PAVEMENT MARKING PAINT 866.400

0.000

627-00001  
 

866.000

L   

20.00000 17,328.00866.400

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *THERMOPLASTIC PAVEMENT MARKING 707.520

124.030

627-00002  
 

831.600

M2  

18.45000 15,342.10831.550

2,288.35

0750 *EPOXY PAVEMENT MARKING 1,549.400

488.000

627-00005  
 

2,059.000

L   

24.01000 48,917.972,037.400

11,716.88

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 17.700

20.400

627-01000  
 

38.100

M2  

77.64000 2,958.0838.100

1,583.86

0760 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 217.350

78.230

627-03000  
 

295.600

M2  

80.55000 23,808.97295.580

6,301.43

0765 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 114.310

0.000

627-30330  
 

114.300

M2  

71.92000 8,221.18114.310

0.00

0770 *SURVEY MONUMENT (TYPE 1) 58.000

10.000

629-01001  
 

68.000

EACH

80.21000 5,454.2868.000

802.10

0775 *FLAGGING 8,603.500

119.500

630-00000  
 

8,839.000

HOUR

23.53000 205,252.198,723.000

2,811.84

0780 *TRAFFIC CONTROL SUPERVISOR 567.000

19.000

630-00002  
 

589.000

DAY 

401.05000 235,015.30586.000

7,619.95

0785 *UNIFORMED TRAFFIC CONTROL 1,682.500

20.500

630-00003  
 

1,703.000

HOUR

48.13000 81,965.391,703.000

986.67

0790 *TRAFFIC CONTROL VEHICLE 4.500

0.000

630-00004  
 

5.000

EACH

2,673.69000 12,031.614.500

0.00

0795 *TRAFFIC CONTROL INSPECTION 274.000

5.000

630-00007  
 

279.000

DAY 

160.42000 44,757.18279.000

802.10
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

2,138.95000 7,700.223.600

0.00

0805 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.400

0.000

630-80336  
 

6.000

EACH

267.37000 1,443.805.400

0.00

0810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 120.600

0.000

630-80341  
 

134.000

EACH

64.17000 7,738.90120.600

0.00

0815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.800

0.000

630-80342  
 

112.000

EACH

160.42000 16,170.34100.800

0.00

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.900

0.000

630-80343  
 

11.000

EACH

171.12000 1,694.099.900

0.00

0825 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 34.875

0.000

630-80344  
 

38.800

M2  

294.11000 10,257.0934.875

0.00

0830 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.500

0.000

630-80358  
 

5.000

EACH

3,208.42000 14,437.894.500

0.00

0835 *PORTABLE MESSAGE SIGN PANEL 154.510

0.000

630-80359  
 

155.000

DAY 

267.37000 41,311.34154.510

0.00

0840 *DRUM CHANNELIZING DEVICE 273.600

0.000

630-80360  
 

304.000

EACH

64.17000 17,556.91273.600

0.00

0845 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

267.37000 0.000.000

0.00

0850 CONCRETE BARRIER (TEMPORARY) 5,863.320

0.000

630-80370  
 

6,875.000

M   

53.47000 313,511.725,863.320

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0855 *TRAFFIC CONE 495.000

0.000

630-80380  
 

550.000

EACH

12.83000 6,350.85495.000

0.00

0860 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.300

0.000

630-85006  
 

7.000

EACH

6,416.85000 40,426.166.300

0.00

0865 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

14,169.940

F A 

1.00000 0.000.000

0.00

0875 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

122,344.580

F A 

1.00000 0.000.000

0.00

0880 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0885 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70035  
 

4,257.340

F A 

1.00000 0.000.000

0.00

0890 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A RESET LIGHTS 0.000

0.000

700-70090  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A LANDSCAPING RESTORATION 512.080

0.000

700-70310  
 

512.080

F A 

1.00000 512.08512.080

0.00

0905 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,031.020

0.000

700-70589  
 

1,031.020

F A 

1.00000 1,031.021,031.020

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1225 ADDED ITEM (METER)/ MCR LINE 1-TEMP. FENCE CL (1800 MM) 846.000

0.000

900-00012  
 

846.000

M   

16.23000 13,730.58846.000

0.00

1230 MUCK EXCAV MCR LINE 2-MUCK EXCAVATION 487.900

0.000

203-00100  
 

488.000

M3  

21.00000 10,245.90487.900

0.00

1235 ADDED ITEM (LUMP SUM)/ MCR LINE 3-CONSTR. TRAF. SIG N 
(ADDIT.)

1.000

0.000

900-00014  
 

1.000

L S 

286.00000 286.001.000

0.00

1240 CONST SURVEYING (HOUR) (ADDITIONAL)  PER SECTIO N 
105.08

249.000

0.000

625-00001  
 

249.000

HOUR

100.00000 24,900.00249.000

0.00

1245 F/A MCR LINE 04-FLOOD MITIGATION 8,925.610

0.000

700-70035  
 

8,925.610

F A 

1.00000 8,925.618,925.610

0.00

1250 FENCE WOOD MCR LINE 5 77.500

0.000

607-11455  
 

78.000

M   

81.13000 6,287.5877.500

0.00

1255 END POST (CL) MCR LINE 6 14.000

0.000

607-52905  
 

14.000

EACH

52.80000 739.2014.000

0.00

1265 F/A MCR LINE 7-REMOVE AND RESET SOUND FENCE 4,146.900

0.000

700-70035  
 

4,146.900

F A 

1.00000 4,146.904,146.900

0.00

1270 F/A MCR LINE 8-STEEL CASING MASTIC COATING 305.770

0.000

700-70035  
 

305.770

F A 

1.00000 305.77305.770

0.00

1275 F/A MCR LINE 9-LANDSCAPING @7574 HEATHER PL. 1,646.430

0.000

700-70035  
 

1,646.430

F A 

1.00000 1,646.431,646.430

0.00

1280 REM OF STRUCTURE (SPEC) MCR LINE 12-BRICK PILAS TERS 
(FENCE)

33.000

0.000

202-00002  
 

33.000

EACH

97.35000 3,212.5533.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1285 INLET TY R L3 (4 M) MCR LINE 11 1.000

0.000

604-19210  
 

1.000

EACH

5,775.00000 5,775.001.000

0.00

1290 ADDED ITEM (HOUR)/ MCR LINE 10-GRAFFITI REMOVAL 244.500

0.000

900-00010  
 

245.000

HOUR

80.44000 19,667.58244.500

0.00

1295 F/A STABILIZATION MCR LINE 14-SUBGRADE STABILIZ ATION 7,887.220

0.000

700-70426  
 

7,887.220

F A 

1.00000 7,887.227,887.220

0.00

1300 F/A MCR LINE 13-EARTHWORK GRADING (ZUNI SQ.) 1,886.220

0.000

700-70035  
 

1,886.220

F A 

1.00000 1,886.221,886.220

0.00

1305 TRAFFIC SIGNAL (TEMP) MCR LINE 15 1.000

0.000

630-86800  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

1310 ADDED ITEM (EACH)/ MCR LINE 16-CONST. SIGN (ADD. CO ST) 12.000

0.000

900-00007  
 

12.000

EACH

38.09000 457.0812.000

0.00

1315 ADDED ITEM (EACH)/ MCR LINE 17-MH RING & COVER (LOC K 
TYPE)

1.000

0.000

900-00007  
 

1.000

EACH

242.00000 242.001.000

0.00

1320 ADDED ITEM (METER)/ MCR LINE 18-50MM ELEC. 
CONDUIT(SPECIAL)

139.900

0.000

900-00012  
 

139.900

M   

47.30000 6,617.27139.900

0.00

1325 ADDED ITEM (METER)/ MCR LINE 19-TELEPHONE INTERCONN ECT
WIRE

0.000

0.000

900-00012  
 

616.000

M   

8.25000 0.000.000

0.00

1330 ADDED ITEM (EACH)/ MCR LINE 20-PAINT PARKING SPACES 28.000

0.000

900-00007  
 

28.000

EACH

16.50000 462.0028.000

0.00

1335 REM PORT PRESENT STR MCR LINE 21-EXIST. SW RET.  WALL 1.000

0.000

202-00495  
 

1.000

L S 

2,335.00000 2,335.001.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1340 RES GDRAIL TY 4 MCR LINE 22 55.000

0.000

210-01140  
 

55.000

M   

13.00000 715.0055.000

0.00

1345 SAWING ASPHALT MAT (150 MM) MCR LINE 23 1,864.300

0.000

202-05026  
 

1,864.000

M   

7.00000 13,050.101,864.300

0.00

1350 FENCE CL (1800 MM) MCR LINE 24 134.300

129.100

607-53172  
 

263.000

M   

52.17000 13,741.58263.400

6,735.15

1355 END POST (SPEC) MCR LINE 25 4.000

2.000

607-00015  
 

6.000

EACH

176.00000 1,056.006.000

352.00

1360 MASK SIGN LEGEND MCR LINE 26 1.000

0.000

614-07000  
 

1.000

EACH

770.00000 770.001.000

0.00

1365 WIRING (SPEC) MCR LINE 27 1.000

0.000

613-10010  
 

1.000

L S 

2,115.00000 2,115.001.000

0.00

1370 DN200 PLASTIC PIPE CMO 03 - (PECOS ST. RELOCATI ON) 270.600

0.000

619-50640  
 

271.000

M   

180.60000 48,870.36270.600

0.00

1375 MUCK EXCAV CMO 04 - ROADWAY SUBGRADE 19,427.400

0.000

203-00100  
 

19,427.000

M3  

12.24000 237,791.3819,427.400

0.00

1380 100 MM PP UNDERDRAIN MCR LINE 28 40.000

0.000

605-00040  
 

40.000

M   

13.95000 558.0040.000

0.00

1385 IG AND F TY C MCR LINE 29 - CLOSED MESH 6.000

0.000

604-50003  
 

6.000

EACH

169.40000 1,016.406.000

0.00

1390 ADDED ITEM (LUMP SUM)/ MCR LINE 30 - LANSCAPING-VAL LI 
HI MOTEL

1.000

0.000

900-00014  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1395 ADDED ITEM (LUMP SUM)/ MCR LINE 31 - LANDSCAPING-PR INT
SHOP

1.000

0.000

900-00014  
 

1.000

L S 

940.00000 940.001.000

0.00

1400 ADDED ITEM (LUMP SUM)/ MCR LINE 32 - LANDSCAPING- Z UNI
SQUARE

1.000

0.000

900-00014  
 

1.000

L S 

460.00000 460.001.000

0.00

1405 CURB TY 6 M MCR LINE 33 54.000

54.000

609-60011  
 

108.000

M   

28.60000 3,088.80108.000

1,544.40

1410 INLET TY 16 (2 M) CMO 05 - PROJECT EXTENSION 6.000

0.000

604-16005  
 

6.000

EACH

2,621.50000 15,729.006.000

0.00

1415 INLET TY 16 (4 M) CMO 05 - PROJECT EXTENSION 1.000

0.000

604-16010  
 

1.000

EACH

3,852.00000 3,852.001.000

0.00

1420 GDRAIL TY 4 (STY CE-HOV) (SPEC) CMO 05 - PROJEC T 
EXTENSION

446.500

0.000

606-00457  
 

447.000

M   

179.76000 80,262.84446.500

0.00

1425 LIGHT STD STEEL (21.3 M) CMO 05 - PROJECT 
EXTENSION-INSTALL ONLY

0.000

0.000

613-32700  
 

0.000

EACH

2,021.23000 0.000.000

0.00

1430 LUMIN HPS (400 W) CMO 05 - PROJECT EXTENSION-IN STALL 
ONLY

0.000

0.000

613-70400  
 

0.000

EACH

319.93000 0.000.000

0.00

1435 WIRING CMO 05 - PROJECT EXTENSION 0.000

0.000

613-10000  
 

0.000

L S 

14,862.30000 0.000.000

0.00

1440 IMPACT ATTEN (QUADGUARD) CMO 05 - PROJECT EXTEN SION - 
INSTALL ONL

0.000

0.000

614-85115  
 

0.000

EACH

6,850.00000 0.000.000

0.00

1445 MOBILIZATION (W/O AUTOPAY) CMO 05 - PROJECT EXT ENSION 1.000

0.000

626-00100  
 

1.000

L S 

5,338.78000 5,338.781.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1450 ADDED ITEM (EACH)/ CMO 05 - PROJECT EXTENSION- COVE R 
PLATES

22.000

0.000

900-00007  
 

22.000

EACH

422.65000 9,298.3022.000

0.00

1455 REM OF END SECTION CMO 06 - AUXILIARY LANE 0.000

0.000

202-00037  
 

0.000

EACH

481.50000 0.000.000

0.00

1460 REM CONC PAVEMENT CMO 06 - AUXILIARY LANE 493.650

0.000

202-00210  
 

493.700

M2  

6.20000 3,060.63493.650

0.00

1470 SOIL RETEN BLANKET (SPEC) CMO 06 - AUXILIARY LA NE 0.000

358.600

216-00030  
 

358.600

M2  

16.00000 5,737.60358.600

5,737.60

1470 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 4,725.000

-4,725.000DOL 

1.00000 0.000.000

-4,725.00

1475 CONC PVMT (275 MM) CMO 06 - AUXILIARY LANE 1,836.500

0.000

412-01100  
 

1,836.500

M2  

46.34000 85,103.411,836.500

0.00

1480 GEOTEXTILE (DRAIN) (CL A) CMO 06 - AUXILIARY LA NE 0.000

0.000

420-00110  
 

0.000

M2  

30.52000 0.000.000

0.00

1485 RIPRAP (225 MM) CMO 06 - AUXILIARY LANE 13.100

0.000

506-00209  
 

13.100

M3  

53.60000 702.1613.100

0.00

1490 CONC S AND D PAVE (REINF) CMO 06 - AUXILIARY LA NE 114.800

0.000

507-00100  
 

155.300

M3  

327.97000 37,650.96114.800

0.00

1495 CONC CL B (WALL) CMO 06 - AUXILIARY LANE 3.000

0.000

601-01050  
 

35.700

M3  

438.98000 1,316.943.000

0.00

1515 1050 MM RCP (CIP) CMO 06 - AUXILIARY LANE 12.200

0.000

603-01425  
 

12.000

M   

405.53000 4,947.4712.200

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1520 450 MM RCES CMO 06 - AUXILIARY LANE 0.000

0.000

603-05018  
 

0.000

EACH

449.40000 0.000.000

0.00

1525 INLET TY D (2 M) CMO 06 - AUXILIARY LANE 4.000

0.000

604-00505  
 

3.000

EACH

2,996.00000 11,984.004.000

0.00

1530 VANE GRATE INLET (D) (2 M) CMO 06 - AUXILIARY LANE 1.000

0.000

604-26005  
 

3.000

EACH

4,194.40000 4,194.401.000

0.00

1555 STEEL SIGN POST (W 200X27) CMO 06 - AUXILIARY L ANE 0.000

0.000

614-00818  
 

11.000

M   

117.70000 0.000.000

0.00

1560 STEEL SIGN POST (S 75X8.0) CMO 06 - AUXILIARY L ANE 0.000

0.000

614-00357  
 

4.000

M   

107.00000 0.000.000

0.00

1565 CONC FOOTING (TY 3) CMO 06 - AUXILIARY LANE 0.000

0.000

614-03003  
 

2.000

EACH

1,016.50000 0.000.000

0.00

1570 CANT STR (5 < 7) CMO 06 - AUXILIARY LANE 1.000

0.000

614-60150  
 

1.000

EACH

15,814.60000 15,814.601.000

0.00

1575 CONST SURVEYING CMO 06 - AUXILIARY LANE 0.950

0.000

625-00000  
 

1.000

L S 

11,873.58000 11,279.900.950

0.00

1580 MOBILIZATION (W/O AUTOPAY) CMO 06 - AUXILIARY L ANE 1.000

0.000

626-00100  
 

1.000

L S 

21,618.50000 21,618.501.000

0.00

1585 ADDED ITEM (METER)/ CMO 06 - GD RAIL TY 4( CE-HOV 
)(UNIQUE)

289.300

0.000

900-00012  
 

289.000

M   

526.44000 152,299.09289.300

0.00

1590 CONST SURVEYING CMO 05 - PROJECT EXTENSION 0.950

0.000

625-00000  
 

1.000

L S 

6,093.80000 5,789.110.950

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1595 50 MM ELEC COND (P) CMO 05 - PROJECT EXTENSION 465.100

0.000

613-01200  
 

465.000

M   

14.98000 6,967.20465.100

0.00

1600 75 MM ELEC COND (P) CMO 05 - PROJECT EXTENSION 449.600

0.000

613-01300  
 

450.000

M   

24.61000 11,064.66449.600

0.00

1605 BRUSH CLEARING MCR LINE 34 59.200

0.000

202-00014  
 

59.200

HOUR

65.00000 3,848.0059.200

0.00

1610 REM ASPHALT MAT (PLANING) CMO 05 - PROJECT EXTE NSION 6,522.240

0.000

202-00240  
 

7,510.400

M2  

3.38000 22,045.176,522.240

0.00

1615 DRILLED CAISSON (1050 MM) CMO 06 - AUXILIARY LA NE 0.000

0.000

503-00042  
 

6.000

M   

289.00000 0.000.000

0.00

1620 HBP (GR S) (ASPH) (96) (PG 64-22) CMO 05-PROJEC T 
EXTENSION

953.950

0.000

403-34354  
 

953.950

T   

33.15000 31,623.44953.950

0.00

1625 CONC PVMT (275 MM) MCR LINE 35 - ADDITIONAL COS T 504.820

0.000

412-01100  
 

504.800

M2  

4.60000 2,322.17504.820

0.00

1630 ADDED ITEM (METER)/ MCR LINE 36-PROPERTY FENCE EXT. 90.000

0.000

900-00012  
 

90.000

M   

170.17000 15,315.3090.000

0.00

1635 IMPACT ATTEN (QUADGUARD) (TAPER) CMO 05 - PROJE CT 
EXTENSION

2.000

0.000

614-85125  
 

2.000

EACH

37,717.50000 75,435.002.000

0.00

1650 INST LIGHT STD CMO-05 - PROJECT EXT. (STEEL-21. 3 M) 5.000

0.000

613-20100  
 

5.000

EACH

2,021.23000 10,106.155.000

0.00

1655 INST LUMIN HPS (400 W) CMO-05 - PROJECT EXTENSI ON 0.000

0.000

613-70401  
 

0.000

EACH

319.93000 0.000.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1660 GDRAIL TY 4 (STY CA) (SPEC) CMO 07 743.400

0.000

606-00425  
 

743.000

M   

136.96000 101,816.06743.400

0.00

1670 MEDIAN COVER MATL (STONE) CMO 09 0.000

533.690

610-00050  
 

533.690

T   

52.39000 27,960.02533.690

27,960.02

1675 MOD OVERHEAD SIGN STR MCR LINE 40 2.000

0.000

614-10050  
 

2.000

EACH

481.50000 963.002.000

0.00

1680 MODIFY STRUCTURE MCR LINE 41 1.000

0.000

210-04025  
 

1.000

EACH

2,465.00000 2,465.001.000

0.00

1685 ADDED ITEM (HOUR)/ CRANE RENTAL MCR LINE NO. 42 12.000

0.000

900-00010  
 

12.000

HOUR

321.00000 3,852.0012.000

0.00

1690 PLASTIC PVMT MKG (TY B) (WS) MCR LINE 43 0.000

6.500

627-30325  
 

6.500

M2  

287.50000 1,868.756.500

1,868.75

1695 ADDED ITEM (EACH)/ DRUM CHANNELIZING DEVICE (FURNIS H 
ONLY) MCR LINE 53

0.000

0.000

900-00007  
 

8.000

EACH

75.00000 0.000.000

0.00

1700 F/A ITEM 700-RELAY 2100MM RCP (GRADE CHANGE) MC R LINE 
NO. 44

0.000

0.000

700-70035  
 

13,653.810

F A 

1.00000 0.000.000

0.00

1705 F/A ITEM 700-RELOCATE 1-1/2" WATER METER MCR LI NE 
NO.45

0.000

0.000

700-70035  
 

3,150.950

F A 

1.00000 0.000.000

0.00

1710 F/A ITEM 700-WATERLINE ENCASEMENT MCR LINE NO. 46 0.000

0.000

700-70035  
 

1,383.200

F A 

1.00000 0.000.000

0.00

1715 F/A ITEM 700-SEWER LINE REPAIR (VALI HI MOTEL) MCR 
LINE NO. 47

0.000

0.000

700-70035  
 

1,213.000

F A 

1.00000 0.000.000

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1720 F/A ITEM 700-RELAY 200MM SAN. SEWER (ZUNI ST.) MCR 
LINE NO. 48

0.000

0.000

700-70035  
 

6,047.390

F A 

1.00000 0.000.000

0.00

1725 F/A ITEM 700-FIBER OPTIC LINE CONFLICT MCR LINE  NO. 49 0.000

0.000

700-70035  
 

642.350

F A 

1.00000 0.000.000

0.00

1730 F/A ITEM 700-MOD. BOX BASE MANHOLE (MH 0283R) M CR LINE
NO. 50

0.000

0.000

700-70035  
 

18,859.910

F A 

1.00000 0.000.000

0.00

1735 F/A ITEM 700-REPAIR VANE GRATE INLET (33015R) M CR LINE
NO. 51

0.000

0.000

700-70035  
 

1,908.710

F A 

1.00000 0.000.000

0.00

1740 F/A ITEM 700-STORM SEWER ENCASEMENT (ZUNI ST.) MCR 
LINE NO. 52

0.000

0.000

700-70035  
 

2,014.700

F A 

1.00000 0.000.000

0.00

1745 MOD SIGN LEGEND ITEM 614-MODIFICATION OF SIGN L EGEND 
MCR LINE NO. 54

0.000

0.000

614-07105  
 

1.000

EACH

321.00000 0.000.000

0.00

1750 DRILLED HOLE ITEM 601-DRILLED HOLE MCR LINE NO.  55 0.000

0.000

601-10400  
 

24.000

EACH

39.07000 0.000.000

0.00

1755 END ANCHOR TY 3H ITEM 606-END ANCHORAGE 3H, MCR  LINE 
56

0.000

0.000

606-01380  
 

1.000

EACH

616.00000 0.000.000

0.00

1760 LINE POST (CL) ITEM 607-LINE POST (CL) MCR LINE  NO. 57 0.000

0.000

607-52900  
 

63.000

EACH

46.31000 0.000.000

0.00

1765 CORNER AND LINE BR POST (CL) ITEM 607-CORNER AN D LINE 
BRACE POST (CL) MCR LINE NO. 58

0.000

0.000

607-52910  
 

3.000

EACH

151.80000 0.000.000

0.00

1770 ADDED ITEM (LUMP SUM)/ SETTLEMENT OF DENVER BARRICA DE 
AND SUPPLY COMPANY'S CLAIM

0.000

0.000

900-00014  
 

1.000

L S 

63,612.00000 0.000.000

0.00



CONTID: C11951         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1780 ADDED ITEM (LUMP SUM)/ ITEM 900-ADDED ITEM (LUMP SU M) 
MASONRY REPAIR

0.000

0.000

900-00014  
 

1.000

L S 

1,920.00000 0.000.000

0.00

1785 ADDED ITEM (LUMP SUM)/ ITEM 900 ADDED ITEM (LS) WAL L 
MOUNT SIGN-MCR LINE 59

0.000

0.000

900-00014  
 

1.000

L S 

2,001.00000 0.000.000

0.00

1790 ADDED ITEM (LUMP SUM)/ ITEM 900-ELECTRICAL REPAIR- MCR
LINE 61

0.000

0.000

900-00014  
 

1.000

L S 

7,809.50000 0.000.000

0.00

1795 ADDED ITEM (LUMP SUM)/ MCR LINE 62--LIGHT STD.STEEL  
(21.3)  MATERIAL COSTS

0.000

0.000

900-00014  
 

1.000

L S 

5,077.40000 0.000.000

0.00

1800 ADDED ITEM (LUMP SUM)/ MCR LINE 63--ADDITIONAL #6 A WG 
WIRE (LUMP SUM)

0.000

0.000

900-00014  
 

1.000

L S 

3,028.79000 0.000.000

0.00

CAT 12,669,253.95283,036.1513,207,001.52CURRENT AMT0200 $ $ $

CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS 

0910 REMOVAL OF GUARDRAIL TYPE 4 64.300

0.000

202-01140  
 

64.000

M   

26.64000 1,712.9564.300

0.00

0915 *DRILLED CAISSON (1072 MM) 15.900

0.100

503-00043  
 

16.000

M   

679.00000 10,864.0016.000

67.90

0920 *DRILLED CAISSON (1222 MM) 0.000

0.000

503-00049  
 

0.000

M   

626.00000 0.000.000

0.00

0925 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 9.000

0.000

604-39050  
 

9.000

EACH

2,138.95000 19,250.559.000

0.00

0930 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 30.500

0.500

606-00301  
 

31.000

M   

42.51000 1,317.8131.000

21.26
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS 

0935 *GUARDRAIL TYPE 4 (STYLE CD-HOV) (SPECIAL) 536.200

-0.200

606-00447  
 

536.000

M   

254.53000 136,428.08536.000

-50.91

0940 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

427.79000 855.582.000

0.00

0945 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

1,657.69000 1,657.691.000

0.00

0950 HOV GATE FOUNDATION 10.000

0.000

607-60635  
 

10.000

EACH

1,925.05000 19,250.5010.000

0.00

0955 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 5,372.100

-0.100

613-00404  
 

5,378.000

M   

48.13000 258,554.365,372.000

-4.81

0960 *50 MM ELECTRICAL CONDUIT (PLASTIC) 8,922.700

0.300

613-01200  
 

8,922.000

M   

22.99000 205,139.778,923.000

6.90

0965 *100 MM ELECTRICAL CONDUIT (PLASTIC) 5,378.300

-0.300

613-01400  
 

5,378.000

M   

32.08000 172,526.245,378.000

-9.62

0970 *PULL BOX (SPECIAL) 42.000

1.000

613-07000  
 

43.000

EACH

705.85000 30,351.5543.000

705.85

0975 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 
FRAME) 

1.000

0.000

614-10750  
 

1.000

EACH

37,752.46000 37,752.461.000

0.00

0980 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 
FRAME) 

1.000

0.000

614-10950  
 

1.000

EACH

46,522.17000 46,522.171.000

0.00

0985 *TRAFFIC SIGNAL CONTROLLER CABINET 5.000

1.000

614-72855  
 

6.000

EACH

2,887.58000 17,325.486.000

2,887.58
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS 

0990 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 940.000

0.000

614-72871  
 

940.000

M   

32.08000 30,155.20940.000

0.00

0995 *LOOP DETECTOR WIRE 782.400

-0.400

614-72875  
 

782.000

M   

8.02000 6,271.64782.000

-3.21

1000 IMPACT ATTENUATOR (REACT 350.9) (TAPERED) 2.000

0.000

614-85165  
 

2.000

EACH

24,063.19000 48,126.382.000

0.00

1005 *CLOSED CIRCUIT TELEVISION POLE 4.000

0.000

614-87325  
 

4.000

EACH

4,080.05000 16,320.204.000

0.00

1010 *DN150 WELDED STEEL PIPE (JACKED) 117.100

-0.100

619-10067  
 

117.000

M   

427.79000 50,051.43117.000

-42.78

1015 *DN300 WELDED STEEL PIPE (JACKED) 231.600

0.400

619-10127  
 

232.000

M   

294.11000 68,233.52232.000

117.64

1545 50 MM ELEC COND CMO 06 - AUXILIARY LANE 168.300

0.000

613-00200  
 

168.000

M   

63.13000 10,624.78168.300

0.00

1550 75 MM ELEC COND CMO 06 - AUXILIARY LANE 166.700

0.000

613-00300  
 

167.000

M   

98.44000 16,409.95166.700

0.00

1640 IMPACT ATTEN (REACT 350.9) (TAPER) MCR LINE 
37-ADDITIONAL COSTS

2.000

0.000

614-85165  
 

2.000

EACH

2,180.00000 4,360.002.000

0.00

1645 DRILLED CAISSON (1350 MM) MRC LINE -38 28.600

0.000

503-00054  
 

29.000

M   

763.06000 21,823.5228.600

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0201 INTELLIGENT TRANSPORTATION SYSTEMS 

1775 ADDED ITEM (LUMP SUM)/ VMS SIGN STRUCTURE 
MODIFICATIONS

0.000

0.000

900-00014  
 

1.000

L S 

22,234.45000 0.000.000

0.00

CAT 1,231,885.813,695.801,254,693.87CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-RB 

1020 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1025 STRUCTURE EXCAVATION 633.000

0.000

206-00000  
 

633.000

M3  

4.34000 2,747.22633.000

0.00

1030 STRUCTURE BACKFILL (FLOW-FILL) 962.000

0.000

206-00065  
 

962.000

M3  

80.61000 77,546.82962.000

0.00

1035 STRUCTURE BACKFILL (CLASS 2) 112.000

0.000

206-00200  
 

112.000

M3  

8.88000 994.56112.000

0.00

1040 *DRILLED CAISSON (600 MM) 466.800

0.000

503-00024  
 

467.000

M   

136.00000 63,484.80466.800

0.00

1045 *DRILLED CAISSON (1050 MM) 102.500

0.000

503-00042  
 

103.000

M   

289.00000 29,622.50102.500

0.00

1050 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 191.480

1.590

507-00100  
 

193.100

M3  

326.01000 62,942.75193.070

518.36

1055 *CONCRETE SEALER 2,022.790

1,426.210

515-00400  
 

3,449.000

M2  

4.59000 15,830.913,449.000

6,546.30

1060 BRIDGE EXPANSION DEVICE (0-100 MM) 105.400

0.000

518-01004  
 

105.000

M   

306.06000 32,258.72105.400

0.00
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PCN: 11951-BID    ESTIMATE RUN

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-16-RB 

1060 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1060 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1060 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1065 CONCRETE CLASS D (BRIDGE) 1,149.900

0.000

601-03040  
 

1,149.900

M3  

314.40000 361,528.561,149.900

0.00

1070 *BRIDGE DECK FINISH (SAWED GROOVES) 3,268.700

0.000

601-40250  
 

3,268.700

M2  

4.97000 16,245.443,268.700

0.00

1075 *STRUCTURAL CONCRETE COATING 201.600

5,344.400

601-40300  
 

5,677.900

M2  

6.75000 37,435.505,546.000

36,074.70

1080 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

2.96000 0.000.000

0.00

1085 REINFORCING STEEL (EPOXY COATED) 208,863.000

0.000

602-00020  
 

208,863.000

KG  

1.22000 254,812.86208,863.000

0.00

1090 BRIDGE RAIL TYPE 4 137.560

0.000

606-10400  
 

138.000

M   

128.34000 17,654.45137.560

0.00

1095 BRIDGE RAIL TYPE 4 (SPECIAL) 68.800

0.000

606-10405  
 

69.000

M   

267.37000 18,395.0668.800

0.00

1100 *FENCE CHAIN LINK (SPECIAL) (900 MM) 137.200

0.000

607-53137  
 

137.000

M   

84.92000 11,651.02137.200

0.00
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PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-RB 

1105 *19 MM ELECTRICAL CONDUIT 68.600

0.400

613-00075  
 

69.000

M   

14.97000 1,032.9369.000

5.99

1110 *50 MM ELECTRICAL CONDUIT 339.500

0.500

613-00200  
 

340.000

M   

35.93000 12,216.20340.000

17.97

1115 *75 MM ELECTRICAL CONDUIT 61.000

0.000

613-00300  
 

61.000

M   

71.65000 4,370.6561.000

0.00

1120 *100 MM ELECTRICAL CONDUIT 61.400

-0.400

613-00400  
 

61.000

M   

72.72000 4,435.9261.000

-29.09

1125 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 65.900

0.100

613-00404  
 

66.000

M   

48.13000 3,176.5866.000

4.81

1130 *PRESTRESSED CONCRETE BOX (1525X914) 1,958.600

0.000

618-01200  
 

1,959.000

M   

607.79000 1,190,417.491,958.600

0.00

1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11951-BID    ESTIMATE RUN

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-16-RB 

1130 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 2,243,800.9443,139.042,245,086.41CURRENT AMT0300 $ $ $

CAT NO0302 RETAINING AND SOUND BARRIER WALLS 

1135 STRUCTURE EXCAVATION 6,519.000

0.000

206-00000  
 

6,519.000

M3  

4.34000 28,292.466,519.000

0.00

1140 STRUCTURE BACKFILL (CLASS 1) 7,378.600

0.000

206-00100  
 

7,282.000

M3  

19.86000 146,539.007,378.600

0.00

1145 *DRILLED CAISSON (450 MM) 2,956.000

0.000

503-00018  
 

2,956.000

M   

90.00000 266,040.002,956.000

0.00

1150 WATERSTOP (150 MM) 85.300

0.000

518-00106  
 

85.000

M   

30.57000 2,607.6285.300

0.00

1155 CONCRETE CLASS D 515.700

0.000

601-03000  
 

515.700

M3  

437.02000 225,371.21515.700

0.00

1160 CONCRETE CLASS D (WALL) 2,420.600

0.000

601-03050  
 

2,426.400

M3  

437.02000 1,057,850.612,420.600

0.00

1165 *STRUCTURAL CONCRETE COATING 1,019.350

0.000

601-40300  
 

4,021.400

M2  

6.75000 6,880.611,019.350

0.00

1170 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,055.670

0.000

601-40302  
 

12,055.700

M2  

2.96000 35,684.7812,055.670

0.00

1175 REINFORCING STEEL 264,983.000

0.000

602-00000  
 

264,983.000

KG  

0.95000 251,733.85264,983.000

0.00
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PCN: 11951-BID    ESTIMATE RUN

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 RETAINING AND SOUND BARRIER WALLS 

1175 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1175 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1180 REINFORCING STEEL (EPOXY COATED) 87,089.000

0.000

602-00020  
 

87,089.000

KG  

1.22000 106,248.5887,089.000

0.00

1180 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1185 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 25.190

0.000

603-01185  
 

25.000

M   

129.41000 3,259.8425.190

0.00

1190 *INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 3.000

0.000

604-19710  
 

3.000

M   

1,161.45000 3,484.353.000

0.00

1195 GEOCOMPOSITE DRAIN WITHOUT PIPE 1,366.700

0.000

605-83001  
 

1,066.800

M2  

7.83000 10,701.261,366.700

0.00

1200 *GUARDRAIL TYPE 4 0.000

0.000

606-00400  
 

0.000

M   

99.46000 0.000.000

0.00

1205 *FENCE MASONRY (SOUND BARRIER) 11,359.320

0.000

607-13000  
 

11,359.300

M2  

139.52000 1,584,852.3311,359.320

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11951-BID    ESTIMATE RUN

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 RETAINING AND SOUND BARRIER WALLS 

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERISL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1206 ADDED ITEM (DOLLAR)/ CLAIM-HIGHLANDER GROUP 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1465 STR EXCAV CMO 06 - AUXILIARY LANE 1,907.000

0.000

206-00000  
 

1,907.000

M3  

6.80000 12,967.601,907.000

0.00

1500 CONC CL D (WALL) CMO 06 - AUXILIARY LANE 810.540

0.000

601-03050  
 

822.500

M3  

438.98000 355,810.85810.540

0.00

1505 REINF STEEL CMO 06 - AUXILARY LANE 45,844.000

0.000

602-00000  
 

45,844.000

KG  

0.97000 44,468.6845,844.000

0.00



CONTID: C11951         COLORADO DEPARTMENT OF TRANSPORTATION Page 38

PCN: 11951-BID    ESTIMATE RUN 06/12/2001

PROJECT: SP 0253-153                   ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:48

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING AND SOUND BARRIER WALLS 

1510 REINF STEEL (EPOXY) CMO 06 - AUXILIARY LANE 22,639.000

0.000

602-00020  
 

22,639.000

KG  

1.24000 28,072.3622,639.000

0.00

1535 GEOCOMP DRAIN (W/O PIPE) CMO 06 - AUXILIARY LAN E 0.000

0.000

605-83001  
 

299.900

M2  

7.83000 0.000.000

0.00

1540 FENCE MSNRY (SOUND) CMO 06 - AUXILIARY LANE 0.000

874.400

607-13000  
 

874.400

M2  

177.65000 155,337.16874.400

155,337.16

1665 SHORING MCR LINE 39 1.000

0.000

206-01750  
 

1.000

L S 

5,020.00000 5,020.001.000

0.00

CAT 4,331,223.15155,337.164,357,316.97CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1210 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

115,107.32000 115,107.321.000

0.00

1215 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

33,902.35000 33,902.351.000

0.00

1220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

4,277.90000 4,277.901.000

0.00

1260 ADDED ITEM (DOLLAR)/ FIELD FACILITIES(ADDITIONAL) C MO 
NO. 02

36,853.580

0.000

900-00006  
 

37,103.140

DOL 

1.00000 36,853.5836,853.580

0.00

CAT 190,141.150.00190,390.71CURRENT AMT0400 $ $ $

$20,666,305.00485,208.15$21,254,489.48$CURRENT AMTPROJECT TOTAL


